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L Statement of Ongoing Contracts Asof 08/20/03
District 12 going
Location BID + CCO'S  Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12-ORA-73-5.4/7.8 I'N ORANGE COUNTY I N AND NEAR COSTA MESA AND COFFMAN SPECI ALTI ES, | NC. KELLERNMAN, LARRY $9, 323,582 05/23/02 50
12- 0008E4 NEWPORT BEACH FROM 0.3 KM SOUTH OF Bl RCH 4375 JUTLAND DR, SU TE 260 16560 HARBCR BLVD., $8, 956, 665 06/ 04/ 02 95
STREET OVERCROSSI NG TO 1.8 KM NORTH OF BEAR SAN DI EGO, CA 92117 SU TE P $0 09/04/03
S FOUNTAI N VALLEY, CA
W DEN FREEVWAY AND HOV LANES 92708
HB5 SWPPP (714) 418-5001
12- ORA-5-34.0/36.9 I N ORANGE COUNTY | N ORANGE AND ANAHEI M ON BELAI RE- WVEST LANDSCAPE, | NC. EMAM  KAVRAN $1,972,020 10/12/00 0
12- 0126A4 RTE 5 FROM 0.1 KM S OF SANTA ANA BR TO 0.2  BUENA PARK, CA 90620 741 EAST BALL ROAD, $1, 907,828 10/ 26/ 00 0
STPL-6212- (003) E KM N OF ANAHEI M BLVD OC AND ON RTE 57 FROM  714-523-9200 SUI TE 101 $0 12/02/04
621-2 00-() 0. ANAEHI M CA 92805
--() H GAVWAY PLANTI NG AMD | RRI GATI ON (714) 491-4628 PLANT EST
HE13 SWPPP SATI S
12-ORA-5-38.6/39.9 I N ORANGE COUNTY | N ANAHEI M FROM ANAHEI M MARI NA LANDSCAPE, | NC. HONG, JOHN $1, 373,528 03/23/01 0
12-0126C4 UNDERPASS TO 0.2 KM SOQUTH OF CRESCENT AVENUE ANAHEI M CA 92805 3407 E LA PALMA AVE. $1, 218,261 04/12/01 0
STPL- 6212-(004) E REPLACEMENT PLANTI NG AND | RRI GATI ON 714-939- 6600 ANAHEI M CA. 92806 $0 05/05/05
62-12 0-(4E) (714) 632-2961
--(0) PLANT EST
HE13 SWPPP SATI S
12-ORA-5-41.5/43.5 | N ORANGE COUNTY I N ANAHEI M  FULLERTON AND BELAI RE WEST LANDSCAPE | NC KAVRAN EMAM $1, 817,297 08/15/02 6
12- 0126E4 BUENA PARK AT VARI QUS LOCATI ONS P O BOX 6270 $1, 623,944 09/ 05/ 02 89
STPL-6212- (005) E PLANTI NG AND | RRI GATI ON BUENA PARK CA 90622 $0 12/28/06
62-12 0-(5E) (714)523-9200 (949) 735-5603
--()
HE13 SWPPP
12- ORA-5-36.9/38.6 | N ORANGE COUNTY | N ANAHEI M FROM 0. 2 KM S. C. CONSTRUCTI ON CORP. KAVRAN EMAM $1,116,181 10/11/00 0
12- 0126F4 NORTH OF ANAHEI M BOULEVARD OVERCROSSI NG TO 13681 NEWPORT AVE. STE #8- 741 E. BALL ROAD, STE $1, 022,832 10/ 26/ 00 0
STPL- 6212- (006) E 0.2 KM SOQUTH OF BROADWAY STREET 324 101 $0 02/28/05
62-12 0- (6E) OVERCRGSSI NG TUSTI N CA. 92780- 7815 ANAHEI M CA. 92805
--() PLANTI NG AND | RRI GATI ON (714) 491-4628 PLANT EST
HE13 SWPPP SATI S
12- ORA-5-39.9/41.5 | N ORANGE COUNTY | N ANAHEI M FROM 0. 2 KM BELAI RE- WVEST LANDSCAPE, | NC. DECKER, JAMES $1, 287,607 12/07/00 0
12- 01264 SQUTH OF CRESCENT AVENUE TO 0.9 KM NORTH OF 7371 WALNUT AVENUE 741 EAST BALL RQOAD, $1, 151, 705 12/20/00 0
STPL-6212- (007) E LA PALMA AVENUE OVERCROSSI NG BUENA PARK, CA 90620 STE 101 $0 11/08/04
62-12 0-(7E) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805
.- (714) 491-4631 PLANT EST

)
HE13 SwWePp

SATI S
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District 12 going Asof
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-55-13.4/14.4 | N ORANGE COUNTY I N ORANGE FROM 0.2 KM SOUTH MCM CONSTRUCTI ON | NC. NABI L YASSA $24, 227,425 12/ 02/ 98 100
12- 013324 OF SANTI AGO CREEK BRIDGE TO 0.4 KM NORTH OF 202 N. SACRAMENTO 1040 N. TUSTI N AVENUE $24, 388,475 12/17/98 100
ACNH- PO55- ( 035) WALNUT AVENUE OVERCROSSI NG ORANGE, CA 92667 ANAHEI M CA 92807 $0 06/ 25/03
--0) W DEN EXI STI NG FREEWAY (714) 688-1960 06/ 25/ 03
OVER RUN
HE13 SWPPP
12- ORA-55-14.4/15.6 | N ORANGE COUNTY I N ORANGE FROM 0.3 KM NORTH M C M CONSTRUCTI ON, | NC. YASSA, NABI L $19, 308,329 05/10/99 100
12-013334 OF WALNUT AVENUE OVERCROSSING TO 0.3 KM P. 0. BOX 620 1040 N TUSTI N AVE. $19, 170, 358 05/21/99 100
ACNH- PO55- (038) E SOQUTH OF TAFT AVENUE UNDERCROSSI NG NORTH HI GHLANDS, CA 95660 ANAHEI M CA 92807 $0 10/20/03
--0) W DEN EXI STI NG H GHWAY (714) 688-1960
OVER RUN
HE13 SWPPP
12-ORA-5-6.6/7.3 I'N ORANGE COUNTY I N SAN JUAN CAPI STRANO AND MARI NA CONTRACTORS, | NC. HONG, JOHN $2,204,890 11/09/00 0
12- 037104 DANA PO NT ON RTE 5 FROM 0.6 KM N OF CAM NO 1100 E KATELLA AVE. 3407 E LAPALMA AVE. $2,073,003 12/06/00 0
ACl M 005 -(888)7 DE ESTRELLA TO 0.6 KM N OF RTE 1/5 SEP, O ANAHEI M CA 92029 ANAHEI M CA. 92806 $0 06/03/05
STP- PO01- (446) E H G-VWAY PLANTI NG AND | RRI GATI ON (714) 632-2961
PO Ol 4- (6E) PLANT EST
HA25 SWPPP SATI S
12- ORA-22-4.8/5.7 I'N ORANGE COUNTY | N GARDEN GROVE FROM BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4,770,039 01/31/02 100
12- 040894 MAGNOLI A STREET UNDERCROSSI NG TO BROOKHURST P. O, BOX 429 7291 GARDEN GROVE $4, 659, 667 02/13/02 100
ACNH- P022- (020) E STREET UNDERCROSSI NG FONTANA, CA., 92334 BLVD., SU TE M $0 06/30/03
--0) CONSTRUCT SOUNDWALL GARDEN GROVE, CA 92841
(714) 891-0834
HB311 SWPPP
12- ORA-5-31.3/34.5 | N ORANGE COUNTY | N SANTA ANA AT VARI QUS SM TH AND REYNOLDS HONG, JOHN $2, 845,241 06/ 06/ 97 0
12- 06544 LOCATI ONS 206 N. SM TH STREET 741 E.BALL STREET RD. $2, 624, 144 06/ 24/ 97 0
ACST- 005 -(866)1 H GAVWAY PLANTI NG AND RESTORATI ON CORONA, CA 91720 #100 $0 11/20/03
PE- 005 - (866) E ANAHEI M CA 92808
| MDO-5 28-(610) 2 (949) 735-5729 PLANT EST
HA25 SWPPP SATI S
TEAL
12- ORA-5-12.9/23.1 I N ORANGE COUNTY ON RTE 5 FROM AVERY PARKWAY A G E GENERAL CONSTRUCTI ON THAI, DANH $3, 127,616 11/06/97 69
12- 068504 UNDERCROSSI NG TO ROUTE 133/ 5 SEPARATI ON AND CARSON, CA 90746 3407 E. LA PALMA $2, 055,457 11/ 25/ 97 65
ON ROQUTE 91 FROM RQUTE 55 TO THE SAN BERN AVENUE $0 06/30/01

HB4N

FI BER OPTI CS COM SYSTEM AND CCTV

ANAHEI M CA 92806
(714) 632- 2954
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L Statement of Ongoing Contracts Asof 08/20/03
District 12 going
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-405-7.6/9.6 I N ORANGE COUNTY IN I RVINE, SANTA ANA AND C C MEYERS, | NC. NADERI, ARSALAN $33, 645,852 06/ 09/ 99 65
12- 069514 COSTA MESA ON RTE 405 FROM 0.2 KM N OF 949 222-0522 660 BAKER ST., SU TE $33, 655, 653 06/ 18/ 99 97
MACARTHUR BLVD OC TO 0.4 KM N OF REDHI LL AVE 377 $0 07/15/05
uc A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438-8041
HE11 SWPPP
12- ORA-405-7.6/9.6 | N ORANGE COUNTY I N I RVINE, SANTA ANA, AND MCM CONSTRUCTI ON, | NC. WLLI AM J. $55, 941,297 12/27/00 38
12-0695U4 COSTA MESA ON RTE 405 FROM 0.1 KM S OF RTE 6413 32ND STREET G LCHRI ST $42, 141,087 01/11/01 74
STP-5312- (031) N 405/ 55 SEP TO BEAR ST OC AND ON RTE 55 FROM NORTH H GHLANDS, CA 95660- 151 KALMUS DRI VE, $0 07/11/05
53-12 0-(1N) HOV CONNECTOR AND | MPROVEMENTS 0620 SUI TE A-102
--0) COSTA MESA, CA 92626
HB4 SWPPP (714) 751-2277
12- ORA-91-13.5/14.7 | N ORANGE COUNTY I N ANAHEI M AND YORBA LI NDA REYCO SM TH & REYNOLDS DECKER, JAMES $1, 364, 224 06/ 14/ 02 47
12- 075304 FROM 1.4 KM VEST OF WEI R CANYON ROAD TO 0.5 206 N. SM TH AVENUE 741 EAST BALL ROAD, $657,523 07/03/02 48
ACNH- P091- (109) E KM EAST OF WEI R CANYON ROAD CORONA, CA. 92880 SUl TE 101 $0 06/13/06
--(0) H G-VAY PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805

(714) 491- 4631
HA25 SWPPP

12- ORA-91-6.4/8. 6 I N ORANGE COUNTY | N ANAHEI M FROM LA PALMA DI VERSI FI ED LANDSCAPE COVPANY  HONG, JOHN $1, 629,092 07/03/02 97
12- 075404 AVENUE OVERCROSSI NG TO THE SANTA ANA RIVER 33801 WASHI NGTON ST. 741 E BALL RD. #100 $949, 897 07/22/02 58
ACNH- P091- (110) E AND VEST OF LAKEVI EW AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 ANAHEI M CA 92805 $0 09/ 22/06

--0) H GHWAY PLANTI NG RESTORATI ON (949) 735-5729

HA25 SWPPP

12- ORA-73-4.8/6 I'N ORANGE COUNTY I N AND NEAR | RVI NE NEWPORT DI VERSI FI ED LANDSCAPE CO. KAVRAN, EMAM $640, 854 06/13/02 0
12- 075804 BEACH AND COSTA MESA AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 741 EAST BALL RQOAD, $563, 569 06/ 27/02 0
H GAVAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA. 92596 STE 101 $0 12/20/04

ANAHEI M CA 92805

(714) 491-4628 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND ORANGE AT BELAI RE VWEST LANDSCAPE, | NC HONG, JOHN $1, 210,680 06/26/02 0
12- 076004 VARI QUS LOCATI ONS P.O BOX 6270 741 E. BALL RD. #100 $1, 069, 463 07/12/02 0
ACNH- X059- (039) E PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 ANAHEI M CA 92805 $0 06/12/06
--0) (949) 735-5729

HA25 SWPPP




State of California Department of Transportation 09/03/03 Page 4
L Statement of Ongoing Contracts Asof 08/20/03
District 12 gong
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-405-13.4/15. 8 N ORANGE COUNTY I N FOUNTAI N VALLEY ATT: JI M ANGELCSANTO JAVES DECKER $717,235 08/ 09/01 0
12- 076404 VESTM NSTER AND HUNTI NGTON BEACH FROM 741 EAST BALL RD., $638, 867 08/27/01 0
ACI M 405 -(894)1 TALBERT AVENUE TO NEW.AND STREET SUI TE 101 $0 10/07/03
ACI M 405 -(894)E OVERCRGSSI NG (909) 926- 7444 ANAHEI M CA 92805
--0) HI GHWAY PLANTI NG AND | RRI GATI ON (714) 891-4631 PLANT EST
HA25 SATI S
12- ORA-57-10.8/22.6 | N ORANGE COUNTY I N ORANGE, ANAHEI M A G E GENERAL CONSTRUCTI ON, THAI, DANH $3, 436,844 09/17/98 65
12-0769U4 FULLERTON, PLACENTI A AND BREA AT VARI QUS CARSON, CA 90746 3407 E. LA PALMA $2,106, 780 10/ 06/ 98 61
LOCATI ONS FROM ROUTE 5/ 22/ 57 SEPARATION TO 310 329-6157 AVENUE $0 06/30/01
LOS ANGEL ANEHEI M CA 92806
FI BER OPTI C COMMUNI CATI ON SYSTEM (714) 632-2954
HB4N
12- ORA- 605-/ I'N ORANGE AND LOS ANGELES COUNTIES I N BANSHEE CONSTRUCTI ON CO, JOUBEEN, JAY $5, 764, 374 06/ 23/ 03 0
12- 079204 ROSSMOOR AND LOS ALAM TGS AT VARl QUS 1600 E. STEEL ROAD $0 07/09/03 0
ACNH 605 -(899)1 LOCATI ONS COLTON, CA 92324 $0 09/ 30/ 04
1-605 -(899)1 W DEN EXI STI NG H GHWAY (714) 891-0834
ACNH- 605 - (899) N
HB5 SWPPP
12- ORA-405-10. 2/ 12. 4 | N ORANGE COUNTY | N COSTA MESA ON RTE 405 MCM CONSTRUCTI ON | NCORPORATED  KELLERMAN, LARRY $40, 963,126 01/10/01 56
12- 083804 FROM BEAR ST OC TO 1.1 KM W OF HARBOR BLVD P. 0. BOX 867 16560 HARBCR BLVD., $35, 078,496 01/18/01 83
ACI M 405 -(890)1 UC AND ON RTE 73 FROM 0.5 KM N OF BEAR ST UC BLOOM NGTON, CA 92316 STE P & K $0 07/12/05
ACI M 405 -(890)N W DEN FREEVAY FOUNTAI N VALLEY, CA
PL62-12 0-(8) 92708
HB5 SWPPP (714) 418-5001
12- ORA-405-9.8/13.4 | N ORANGE COUNTY | N COSTA MESA AND FOUNTAI N DI VERSI FI ED LANDSCAPE DECKER, JAMES $748, 436 06/ 10/ 02 80
12- 084104 VALLEY FROM BEAR STREET TO TALBERT AVENUE 33801 WASHI NGTON STR. 741 E. BALL RD. # 100 $235,061 06/ 24/02 33
ACI M 405 -(893)1 H GAVAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA. 92596 ANAHEI M CA 92805 $0 05/03/04
AClI M 405 -(893)E (949) 735-5723
--()
HA25
12- ORA-405-15. 8/ 21. 6 I N HUNTI NGTON BEACH, WESTM NSTER AND SEAL BELAI RE - WEST LANDSCAPE BERRI CS, JOSE $1, 419,102 09/10/01 8
12- 084204 BEACH FROM NEWLAND STREET OVERCRGCSSI NG TO 7371 WALNUT AVE. 3190 - J Al RPORT LOOP $1,377,926 10/02/01 97
ACI M 405 -(895)1 ROUTE 22/ 405 | NTERCHANGE BUENA PARK, CA 90620 DR $0 10/28/03

ACI M 405 - (895) E

--()

HA25 SWPPP

H GHWAY PLANTI NG AND | RRI GATI ON

COSTA MESA, CA 92626
(714) 556- 3869
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. . Statement of Ongoing Contracts As of 08/20/03
District 12 going S0
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-91-17. 4/ I'N ORANGE AND RI VERSI DE COUNTI ES I N ANAHEI M YEAGER SKANSKA, | NC. LI NDQUI ST, KARL $4,536, 349 06/ 25/03 24
12- 085214 AND YORBA LI NDA FROM 0.5 KM WEST OF COAL 1995 AGUA MANSA ROAD $449, 746 07/ 03/ 03 10
ACNH P091- (116) E CANYON ROAD UNDERCROSSI NG TO 0.3 KM EAST OF RI VERSI DE, CA 92509 $0 01/31/04
--0) T (714) 688-1935

W DEN EXI STI NG H GHWAY
HE13 SWPPP

12- ORA-73-10.0/27 | N ORANGE COUNTY AT VAR OUS LOCATI ONS DYNA LECTRI C NAJM E. $1, 948,366 06/ 28/ 00 100
12- 0856U4 I NSTALL CLCSED Cl RCUI T TELEVI SON 4462 CORPORATE CENTER DR 2491 E. ORANGETHORPE $1, 929,026 07/19/00 100
STP- X059- (035) E LOS ALAM TGS, CA. 90720 AVE. $0 08/11/03

X0-59 0- (5E) FULLERTON, CA 92831
--() (714) 680- 7826
HB4N
12- ORA- 405-5. 9/ I'N ORANGE COUNTY IN I RVINE FROM 0.2 KM ORT| Z ENTERPRI SES MAHDAVI ,  SAEED $6, 000, 435 07/ 16/ 03 0
12- 086204 NORTH OF CULVER DRIVE OVERCROSSING TO 0.2 6 CUSHI NG STE. 200 $0 07/21/03 0
ACNH- 405 - (903) 9 KM SOUTH OF NMACARTHUR BOULEVARD IRVINE, CA 92618 $0 06/23/05
|- 405 -(903)9 OVERCROSS! NG (714) 556-9324
() W DEN EXI STI NG HI GHWAY

HB4N SWPPP

12- ORA-57-11.0/22.6 | N ORANGE COUNTY | N ORANGE, ANAHEI M J. MCLOUGHLIN ENGR. CO INC MANI HASHEM , MAJI D $9, 065, 029 03/ 04/ 02 100
12- 094104 FULLERTON, PLACENTI A AND BREA AT VAR OUS 10722 ARROW RTE, STE 716 3190 Al RPORT LOOP DR $9, 641, 841 03/ 15/ 02 100
ACNH PO57- (041) E LOCATI ONS RANCHO CUCAMONGA, CA 91730 , STE. J $0 03/27/03
--0) REHABI LI TATE CONCRETE COSTA MESA, CA 92626 06/ 23/ 03

(714) 556-9413 COVPLETED
HA22
12- ORA- 5- / I N ORANGE COUNTY AT VARI OUS LOCATI ONS ALCORN FENCE COVPANY $1, 626, 786 08/ 12/ 03 0
12- 097904 UPGRADE METAL BEAM GUARD RAI LI NGS P O BOX 1249 $0 08/21/03 0
ACI M 005 - (906) 7 SUN VALLEY CA 91353 $0
G 005 -(906)7
== ()
HB1 SWPPP
12- ORA-605-2.6/3.1 | N ORANGE COUNTY | N SEAL BEACH ON ROUTE 605 CHUMD CONSTRUCTI ON, | NC PHAM DAT $1, 169,979 06/ 28/ 02 0
12- 0A2004 FROM 4.3 KM TO 5.0 KM SOUTH OF ROUTE 605 14425 JOANBRI DGE STREET 3190 Al RPORT LOOP $1, 204, 655 07/ 16/ 02 0
ACl M 605 -(894)1 AND 405 SEPARATI ON BALDW N PARK, CA 91706- DRI VE, SUTE J $0 05/ 16/ 04
G 605 -(894)1 REALI GN CURVE 1747 COSTA MESA, CA 92626
ACI M 605 - (894)E (949) 735-5673

HB1 SWPPP




State of California Department of Transportation

09/03/03

Page 6

L Statement of Ongoing Contracts Asof 08/20/03
District 12 gong
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-5-7. 4/ I' N ORANGE COUNTY I N SAN JUAN CAPI STRANO BEADOR CONSTRUCTI ON COVPANY DUONG, ANDY MY $1,395,300 04/22/03 66
12- 0A4004 FROM STONEHI LL DRI VE TO 0.4 KM SOUTH OF SAN 26320 LESTER Cl RCLE $577,115 05/06/03 41
ACI M 005 -(902)7 JUAN CREEK ROAD CORONA, CA 92883 $0 09/29/03
G- 005 -(902)7 CONSTRUCT QUTER SEPARATI ON BARRI ER (714) 556-1334
--()
HB1 SWPPP
12- ORA-5-19. 7/ 20 I'N ORANGE COUNTY | N LAKE FOREST AND | RVI NE LAPCO, | NC HARTMAN, DARRELL $1,947,842 07/03/02 100
12- 0A6504 FROM 0. 3 KM SOUTH OF LAKE FOREST DRI VE 1381 WARNER AVE. , SUTE F 3190-J Al RPORT LOOP $1, 760,521 07/12/02 100
AClI M 005 -(896)9 OVERCRGOSSI NG TO 0.2 KM NORTH OF LAKE FOREST TUSTIN, CA 92780 DRI VE $0 07/18/03
--() DRIV COSTA MESA, CA 92626
DRAI NAGE SYSTEM (714) 556-0784 OVER RUN
HB1
12- ORA- 0- 18. 6/ I'N ORANGE COUNTY AT VARI QUS LOCATI ONS J MCLOUGHLI N ENG MAHDAVI , SAEED $714,640 06/16/03 0
12- 0A6904 CLEAN AND RESEAL BRI DGE DECK 10722 ARROW RTE, STE 716 $0 06/30/03 0
RANCHO CUCAMONGA, CA 91730 $0 10/14/03
(714) 556-3924
HVB SWPPP
12- ORA-5-1. 6/ I N ORANGE COUNTY AT VARI QUS LOCATI ONS ACC WEST COAST, | NC. MATI NPOUR, HAM D $606, 147 06/ 11/ 03 100
12- 0A9904 REHABI LI TATE BRI DGE DECKS 3701 MALLARD DR $190, 329 06/ 24/03 31
BENI CA, CA 94510 $0 09/ 26/03
(949) 279-8601
OVER RUN
HVB SWPPP
12- ORA-5-19. 2/ 22 I'N ORANGE COUNTY I N | RVINE AND LAKE FOREST BELAI RE- VEST LANDSCAPE | NC. BERRI CS, JOSE $1, 240,554 05/03/01 37
12- 0B0004 AT VARI QUS LOCATI ONS 7371 WALNUT AVE. 3190-J Al RPORT LOOP $1, 038,219 05/16/01 84
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90620 DR. $0 06/13/05
COSTA MESA, CA 92626
(714) 556- 3869
HE11l SWPPP
12- ORA-5-1.7/ I'N ORANGE COUNTY | N SAN CLEMENTE, DANA PO NT ALL AMERI CAN ASPHALT $7,343,000 08/05/03 0
12-0C15U4 AND SAN JUAN CAPI STRANO FROM EL CAM NO REAL P O BOX 2229 $0 08/13/03 0

ACI M 005 - (904) 7
--()

HB1 SWPPP

UNDERCROCSSI NG TO ROUTE 1 AND 5 SEPARATI ON

COLD PLANE EXI STI NG PAVMVENT

CORONA CA 928782229

$0
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L Statement of Ongoing Contracts Asof 08/20/03
District 12 gong
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-73-24. 6/ I'N ORANGE COUNTY I N NEWPORT BEACH AND COSTA MANHOLE ADJUSTI NG CONTRACTORS $633, 823 05/23/03 0
12- 0C2504 MESA FROM 0.4 KM SOUTH OF JAMBOREE ROAD 9500 BERVERLY ROAD $0 06/06/03 0
OVERCRCSSI NG TO ROUTE 73 AND 55 SEPARATI ON Pl CO R VERA CA 906602135 $0
RESURFACE ASPHALT CONCRETE
HVL
12- ORA-241-17.5/24.9 I N ORANGE COUNTY IN M SSION VI EJO, LAKE R J. NOBLE DUONG, A $855, 077 10/ 10/ 02 0
12-0C2604 FOREST AND | RVI NE AT VARI QUS LOCATI ONS P. 0. BOX 620 3190 - J AIRPORT LOOP $0 10/18/02 0
ASPHALT CONCRETE OVERLAY ORANGE, CA 92856 DR. $0 11/21/03
COSTA MESA, CA 92626
(714) 556-1334 SUSPENDED
HVL
12- ORA-39-12.6/17.3 | N ORANGE AND LOS ANGELES COUNTI ES AT MANHCLE ADJUSTI NG CONTRACTORS  MAHDAVI, SAEED $1, 493,348 06/ 24/ 02 91
12- 0C3304 VARl QUS LOCATI ONS 9500 BEVERLY ROAD 3190 - J Al RPORT LOOP $1, 457,396 07/08/02 98
OVERLAY ASPHALT CONCRETE Pl CO Rl VERA, CA 90660- 2135 DRI VE $0 01/07/04
COSTA MESA, CA 92626
(714) 556-9324 SUSPENDED
HVL
12- ORA-55-4.7/ I N ORANGE COUNTY | N COSTA MESA AT ROUTE 55  TRUESDELL CORP. OF CA, |NC. Y1, JAMES $197, 100 06/11/03 0
12- 0C6804 AND 73 SEPARATI ON 3529 E. WOOD STREET $0 06/24/03 0
REPLACE EXI STI NG BEARI NG PADS PHOENI X, CA 85040 $0
(714) 556- 8202
HVB SWPPP
12- ORA-5-20.8/37.2 I N ORANGE COUNTY AT VARI QUS LOCATI ONS ON MOORE ELECTRI CAL CONTRACTI NG SINGH, S. $2, 640,080 03/07/02 100
12-0C7104 ROUTE 5 FROM AVERY PARKWAY UNDERCROSSI NG TO 463 N. SM TH STREET 2491 E. ORANGETHORPE $2,576, 774 03/21/02 98
ROUTE 133/ 5 SEPARATI ON AND ON ROUTE 91 FROM CORONA, CA 91720 AVE. $0 09/30/03
R FULLERTON, CA 92831
I NSTALL CCPV & FI BER OPTI C COMMUN. (714) 680-7835 OVER RUN
HB4N SYSTEM
12- ORA-57-17.4/36.2 | N ORANGE COUNTY, ANAHEI M FULLERTON, MOORE ELECTRI CAL CONTRACTI NG THAI, DANH $3, 116,629 03/07/02 100
12- 0C7204 PLACENTI A, AND BREA AT VARI QUS LOCATI ONS 463 N. SM TH STREET 2491 E. ORANGETHORPE $3, 045,967 03/21/02 98
FROM RTE 5/ 22/ 57 SEPARATI ON TO LCS CORONA, CA 91720 AVE. $0 09/30/03
ANGELESCOUNTY LI FULLERTON, CA 92831
I NSTALL CCPV & FI BER OPTI C COW (714) 680-7829 OVER RUN

HB4N

SYSTEM
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Location BID + CCO'S Awarded %Time
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gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-73-18.6/ 24 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS STEVE P. RADGCS, | NC. BERRI CS, JOSE $2, 065,479 08/ 30/ 02 100
12-0C9414 MODI FY STORM WATER DRAI NAGE SYSTEM P. 0. BOX 15128 3190 - J Al RPORT LOOP $2, 048,905 09/14/02 99
ACNH P073- (060) E SANTA ANA, CA 92735-0128 DR $0 09/15/03
--0) COSTA MESA, CA 92626
(714) 556-3869 OVER RUN
HA42 SWPPP
12-ORA-73-10.7/22.5 | N ORANGE COUNTY AT VARI QUS LOCATI ONS S R D ENG NEERI NG | NC BERRI CS, JOSE $2, 725,984 10/ 28/ 02 70
12-0C9444 RECONSTRUCT STORM WATER SYSTEM 18200 YORBA LI NDA BLVD STE 3190 J Al RPORT LOOP $2, 046,393 11/06/02 74
ACNH- P073- (062) E 10 DR $0 09/26/03
--0) YORBA LI NDA CA 92886 COSTA MESA, CA 92626
(714) 572- 3660 (714) 556- 3869
HA42 SWPPP
12- ORA-90-/2.3 I'N ORANGE COUNTY | N LA HABRA AT VI LLAGE BERYL LOCKHART ENTERPRI SES SAEED MAHDAVI $520, 315 12/26/02 0
12- 0E5804 DRI VE 11630 GOSS STREET 3190 J Al RPORT LOOP $514,352 01/09/03 0
ACST- S090- (010) E EXTEND EXI STI NG CULVERT SUN VALLEY CA 91352 DRI VE $0 06/07/04
S0-90 0-(0E) COSTA MESA CA 92626
--0) (714) 556-9324
HB1 SWPPP
12- ORA-55-4.6/4.6 I'N ORANGE COUNTY | N COSTA MESA AT THE COSTA TOTAL TELCO SPECI ALI STS | NC. BANI HASHEM , MAJI D $155, 149 02/ 04/ 03 100
12- OE8304 MESA NMAI NTENANCE STATI ON 602 W SOUTHERN AVE. 3190-J Al RPORT LOOP $155, 149 02/ 14/03 100
UPGRADE STORAGE BI NS ORANGE, CA. 92865 DR. $0 06/09/03
COSTA MESA, CA 92626 07/ 23/ 03
(714) 556-9413 COVPLETED
HA12
12- ORA- 5- 30. 4/ I'N ORANGE COUNTY I N TUSTI N AND SANTA ANA ALL AMERI CAN ASPHALT PHAM DAT $460, 759 05/ 20/ 03 0
12- 0F1904 FROM ROUTE 5 AND 55 SEPARATION TO 0.4 KM P. 0. BOX 2229 $4, 450 06/03/03 1
NORTH OF FOURTH STREET OVERCRGCSSI NG CORONA, CA 92878-2229 $0 10/10/03
RUBBERI ZED ASPHALT CONCRETE OVERLAY (714) 979-3176
SUSPENDED
HVL SWPPP
12- ORA- 39- 3. 3/ I'N ORANGE COUNTY | N HUNTI NGTON BEACH, ALL AMERI CAN ASPHALT PHAM DAT $915,299 06/12/03 0
12- 0F2004 M DWAY, WESTM NSTER AND GARDEN GROVE AT P O BOX 2229 $0 06/25/03 0
VARI QUS LOCATI ONS CORONA CA 92878-2229 $0 12/11/03
RESURFACE EXI STI NG H GHWAY (714) 979-3176

HML SWPPP
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Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
12- ORA-91-18.0/18.9 I N ORANGE COUNTY I N AND NEAR YORBA LI NDA AND MODERN ALLOY, I NC. SAEED MAHDAVI $592, 206 02/13/03 100
12- OF3504 ANAHEI M AT 0.1 KM EAST OF COAL CANYON ROAD 11172 WESTERN AVENUE 3190-J Al RPORT LOOP $572,853 02/ 26/ 03 93
ACST- P091- (114) E AND AT 1.2 KM WEST OF COUNTY LI NE STANTON, CA. 90680 DR. $0 08/29/03

G P0-91 1-(4E) | NSTALL OVERHEAD SI GNS COSTA MESA CA 92626

-0 (714) 556-9324 OVER RUN
HB1 SWPPP

12- ORA-57-12.7/ I'N ORANGE COUNTY | N ANAHEI M AT KATELLA C T AND F INC $77,619 06/ 09/03 0
12- 0F3704 AVENUE 7228 SCOUT AVE $0 06/27/03 0
ACST- PO57- (043) E REPLACE TRAFFI C SI GNALS BELL GARDENS CA 90201 $0

G P0-57 0-(3E)

--()

HB1 SWPPP

12- ORA- 73-11. 8/ I'N ORANGE COUNTY | N LUGUNA BEACH AND LUGUNA BEADOR CONSTRUCTI ON CO., I NC. ZOKAI, FARID $317,800 06/12/03 47
12- 0F3804 H LLS AT VARI QUS LOCATI ONS P.O BOX 1 $141,961 06/27/03 46

REPAI R SLOPE CORONA DEL MAR, CA 92625 $0 10/07/03
(714) 418-5004

HA42 SWPPP

12- ORA-91-. 3/ I'N ORANGE COUNTY I N LA PALMA AT MOORE ELECTRI CAL CONTRACTI NG $132, 021 08/05/03 0
12- OF5604 | NTERSECTI ON OF EASTBOUND ORANGETHORPE OFF 463 N SM TH AVE $0 08/13/03 0
ACST- P091- (115) E RAMP AND ORANGETHORPE AVENUE CORONA CA 92880 $0

G P0-91 1-(5E) MODI FY SI GNAL AND LI GHTI NG

--()

HB1 SWPPP

12- ORA-5-6. 8/ I'N ORANGE COUNTY I N AND NEAR SAN JUAN EXCEL PAVI NG COVPANY $227,391 07/22/03 0
12- 0F6204 CAPI STRANO AT CAM NO LAS RAMBLAS NORTH BOUND 2230 LEMON AVENUE $0 08/ 05/03 0
ACST- 005 -(905)7 ON RAWP LONG BEACH CA 90806 $0

PH 005 -(905)7 DRAI NAGE MODI FI CATI ONS

--()

HB1 SWPPP

12- ORA-133-4.2/8.1 I N ORANGE COUNTY | N LAGUNA BEACH AND | RVINE SEMA CONSTRUCTI ON RI VAS, OCTAVI O $19, 134,433 12/ 06/ 02 17
12-1072U4 FROM ROUTE 73 AND 133 SEPARATION TO 0.5 KM 2 SOUTH PO NTE DR, SU TE 15510 ROCKFI ELD $6,973,366 12/16/02 36

ACST- P133- (010) E
P1-33 0- (0E)

--()

HA22 SWPPP

SOQUTH OF ROUTE 403 AND 133 SEPARATI ON

W DEN AND REALI GN H GHVWAY

295

LAKE FOREST, CA 92630

BOULEVARD, SUITE A
IRVINE, CA 92618
(949) 598- 3588

$0 06/06/06
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L Statement of Ongoing Contracts Asof 08/20/03
District 12 going
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
Fed Aid Contractor Engineer Work This Month  Est Comp Message
Type Of Work g $A(\)c%eoo ted

SWPPP
Totals (BID+CCO TODATE THI' S MONTH) :

$294, 709, 806. 28

$225, 655, 679. 46
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Contract Num

12- 0008E4

12-0126A4

12-0126C4

12-0126E4

12-0126F4

12-01264

12-013324

12-013334

12-037104

12- 040894

12-0654U4

12- 068504

12- 069514

12-0695U4

12- 075304

12- 075404

12- 075804

12- 076004

12- 076404

12-0769U4

12-079204

12- 083804

12- 084104

12- 084204

12- 085214

12-0856U4

12- 086204

12- 094104

Index
Cnty Rt Pm

12-ORA-73-5.4/7.8
12- ORA-5-34.0/36. 9
12- ORA-5-38.6/39.9
12- ORA-5-41.5/43.5
12- ORA-5-36. 9/ 38. 6
12- ORA-5-39.9/41.5
12- ORA-55-13.4/14. 4
12- ORA-55-14.4/15. 6
12-ORA-5-6.6/7.3

12- ORA-22-4.8/5.7
12- ORA-5-31.3/34.5
12- ORA-5-12.9/23.1
12- ORA-405-7.6/9. 6
12- ORA-405-7.6/9. 6
12- ORA-91-13.5/14. 7
12- ORA-91-6.4/8.6
12-ORA-73-4.8/6

12- ORA-91-8.5/9.5
12- ORA-405-13.4/15. 8
12- ORA-57-10.8/22. 6
12- ORA- 605-/

12- ORA-405-10.2/12. 4
12- ORA-405-9.8/13. 4
12- ORA-405-15.8/21.6
12- ORA-91-17. 4/

12- ORA-73-10. 0/ 27
12- ORA- 405-5. 9/

12- ORA-57-11.0/22. 6

09/03/03 Page 1
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Contract Num

12- 097904

12- 0A2004

12- 0A4004

12- 0A6504

12- 0A6904

12- 0A9904

12- 0B0004

12-0C15U4

12-0C2504

12-0C2604

12- 0C3304

12- 0C6804

12-0C7104

12-0C7204

12-0Co414

12- 009444

12- 0E5804

12- 0E8304

12- 0F1904

12- 0F2004

12- OF3504

12- 0F3704

12- 0F3804

12- 0OF5604

12- 0F6204

12-1072U4

Index
Cnty Rt Pm

12- ORA-5-/

12- ORA-605-2.6/3.1
12- ORA-5-7. 4/

12- ORA-5-19. 7/ 20
12- ORA-0-18. 6/

12- ORA-5-1. 6/

12- ORA-5-19. 2/ 22
12- ORA-5-1.7/

12- ORA-73-24. 6/

12- ORA-241-17.5/24.9
12- ORA-39-12.6/17.3
12- ORA-55-4.7/

12- ORA-5-20.8/37.2
12- ORA-57-17. 4/ 36. 2
12- ORA-73-18. 6/ 24
12- ORA-73-10.7/22.5
12-ORA-90-/2.3

12- ORA-55-4.6/4.6
12- ORA-5-30. 4/

12- ORA-39-3. 3/

12- ORA-91-18.0/18.9
12- ORA-57-12.7/

12- ORA-73-11. 8/

12- ORA-91-. 3/

12- ORA-5-6. 8/

12- ORA-133-4.2/8.1
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District

12
Federal Aid
- E-
-1 -
-S-
District Total:
G and Tot al :

District

Tot al

State of California Department of Transportation

CAS 278 Ongoing Contracts

Recapitulation as of 08/20/03

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)

FEDERAL Al D ( PRI MARY)

Contracts Completed this Period

Bid

12

Conpl et ed:

+ CCO's

$33, 447, 602

$33, 447, 602

Bid + CCO's

$3, 116, 467, 895
$4, 589, 121, 869
$7, 205, 460, 825

$3, 116, 467, 895
$18, 027, 518, 484

$18, 027, 518, 484

Work Comp

$3, 429, 182, 809
$4, 383, 356, 276
$5, 609, 488, 752

$3, 429, 182, 809
$16, 851, 210, 646

$16, 851, 210, 646
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